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CJIS Status - July 2008

CJIS Portal 2.0:

The project is in development. Implementation date: December 2008
Local Law Enforcement Integration Project:

Implemented July 10, 2008. Records from LERMS agencies are now available to CJIS Portal
users.

BPD Integration Project:

BPD received the cost proposal from vendor ($8,000), the project will resume after configuration
specifications are completed with the Portal 2.0 Project.

Cruiser Project:

Currently Using Cruiser: Nelson County

Scheduled for install August 5th and 6th: Pembina County
Tentative for later in August: Barnes and Traill County
September: Renville County

When additional agencies express interest, they will be added starting September, expecting to
be able to bring 2-4 agencies online per month.

IJIS Study:

Awaiting document from Scott Parker.

SAVIN Project:

Project plan has been sent to Large Project Oversight and is being reviewed.

County VPN Changes:

Network activity is currently being studied to gauge the affects of the recommended change.
Results of the study should be available mid-August.

Disposition Study:

Representatives from the Burleigh County State’s Attorney Office, Mandan Police Department
and BCI were interviewed. A summary and analysis will be presented to the CJIS Board on July
15th.



